## **Dream Factory**

## Timeline 2015 Feb-June

SUNDAY		TUESDAY				
		Feb 3	Feb 4	Feb 5		
Script Web	Script Web	Script Web		Script Web	Script Web	Script Web
			Feb 11		Feb 13	
Script Web	Script Web	Script Web	Script Web	Script Web	Script Web	Script Web
Feb 15				Feb 19		
Buy Equips		BE TP	BE TP		BE TP	BE TP
					Feb 27	
Build Stage		BS	BS	BS	BS	BS
			TP Mar 4		TP Mar 6	TP Mar 7
Build Stage Shooting	BS Sh					
Test Program	IP	TP .	TP	TP	IP .	TP .
Mar 8  Build Stage Shooting		BS Sh	Mar 11		BS Sh	BS Sh
Test Program		IP	TP .	TP .	TP .	TP .
					Mar 20	Mar 21
Build Stage Editing Test Program		BS Ed TP	TP			BS Ed TP
Mar 22						
Build Stage Test Program	BS TP	BS TP	BS TP	BS TP	BS TP	BS TP
Mar 29	Mar 30	Mar 31	Apr 1	Apr 2	Apr 3	Apr 4
Test Program Rehearsal	TP Reh	TP Reh	TP Reh	TP Reh	TP Reh	TP Reh
Apr 5	Apr 6	·		Apr 9	Apr 10	Apr 11
Test Program Rehearsal	TP Reh	TP Reh	TP Reh	TP Reh	TP Reh	TP Reh
Apr 12	Apr 13	Apr 14	Apr 15	Apr 16	Apr 17	Apr 18
Test Program Rehearsal	TP Reh	TP Reh	TP Reh		TP Reh	TP Reh
Apr 19			-		_	
Test Program Rehearsal	TP Reh	TP Reh	TP Reh		TP Reh	TP Reh
Apr 26						
Test Program	TP	TP	TP	TP	TP	TP
Rehearsal May 3		Reh May 5	Reh May 6	Reh May 7	Reh May 8	Reh May 9
Rehearsal	Reh	Reh	Reh	Reh	Reh	Reh
M40	Na44	M40	M40	Na44	M 45	Marrido
May 10 Show	May 11 Show	May 12 Show	May 13 Show	May 14 Show	May 15 Show	May 16 Show
May 17	May 18	May 19	May 20	May 21	May 22	May 23
May 24	May 25	May 26	May 27	May 28	May 29	May 30
May 31	Jun 1	Jun 2	Jun 3	Jun 4	Jun 5	Jun 6
Jun 7	Jun 8	Jun 9	Jun 10	Jun 11	Jun 12	Jun 13